COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2019

ESTI MATE SUMMARY 22:34:26
CONTI D: C21978 ESTI MATE NO. 0010 PROG SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 141.5 DAYS TIVE ALLOW 155 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME:  91.29 ORI G TI NE ALLOW 155 WORK DAYS
PROQJECT NO SHER200- 243
R2 WRONG WAY PREVENTI ON
NAVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO EL PASO
LAS ANI MAS HUERFANO
CONTRACTOR:
VORKZONE TRAFFI C CONTROL, | NC PAY PERI OD ENDI NG 10/ 31/ 2019 DATE TI ME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296- 0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,212, 858.72 PARTI Cl PATI NG $ 1,802, 261.86 $ 268, 551. 39
AWARD PRQIECT AMT: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 81. 44% TOTAL EARNI NGS 1, 802, 261. 86 268, 551. 39
FUNDS AVAI LABLE: $ 410, 596. 86 STOCKPI LED MATER! ALS 0.00 0.00
GROSS EARNI NGS 1, 802, 261. 86 268, 551. 39
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,247.78 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1,771, 014. 08 268, 551. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,771, 014. 08 268, 551. 39
OTHER ADJUSTNMENTS 0.00 0. 00
PAYMENT DE s 268,551.3

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00805

202- 00810

202- 00821

202-01130

210- 00810

210- 00815

212- 00006

213-00002

213- 00061

614-00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8, 483. 000
SF
1. 95000
1. 000
EACH
2, 500. 00000
756. 000
EACH
40. 00000
410. 000
EACH
30. 00000
25. 000
LF
25. 00000
78. 000
EACH
250. 00000
267. 000
EACH
45. 00000
0.100
ACRE
3, 500. 00000
0. 100
ACRE
3, 500. 00000
20. 000
LB
50. 00000
3,727. 250
SF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2,712.930
1,532. 320
4, 245. 250

0. 000
0. 000
0. 000

502. 000
98. 000
600. 000

256. 000
17. 000
273.000

0. 000
0. 000
0. 000

68. 000
3. 000
71.000

254. 000
0. 000
254. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,568. 640
366. 350
2,934.990

Page 2

ESTI MATE RUN 11/ 04/ 2019

2,988

3,920

510.

750.

5, 495

02

.00

00

.00

00

.00

.00

.00

.00

25

22:34: 26

AMOUNT

8,278

24,000

8,190

17,750

11, 430

44,024

24

.00

00

00

.00

00

00

.00

.00

.00

85



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21978-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0010 22:34: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00012 Sign Panel (Class I1) 16, 834. 460 11, 553. 070
SF 2,004. 480 38, 586. 24
19. 25000 13, 557. 550 260, 982. 84
0065 614-00013 Sign Panel (Class IIl) 2,390. 250 964. 000
SF 0. 000 0. 00
25. 00000 964. 000 24,100. 00
0070 614-00615 Steel Sign Post (W 6x15) 245. 000 245. 000
LF 0. 000 0. 00
45. 00000 245. 000 11, 025. 00
0075 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 59. 000 53. 000
EACH 6. 000 1, 110. 00
185. 00000 59. 000 10, 915. 00
0080 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 956. 000 835. 000
Sl i pbase
P ) EACH 116. 000 35, 380. 00
305. 00000 951. 000 290, 055. 00
0085 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 278. 000 169. 000
Sli pbase)
EACH 34.000 13, 430. 00
395. 00000 203. 000 80, 185. 00
0090 614-03002 Concrete Footing (Type 2) 13. 000 13. 000
EACH 0. 000 0. 00
1, 500. 00000 13. 000 19, 500. 00
0095 614-10015 Over pass Munted Sign Bracket 7.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0100 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
133, 735. 00000 1. 000 133, 735. 00
0105 626-01104 *Public Information Services (Tier V) 1. 000 0. 950
LS 0. 020 96. 00
4, 800. 00000 0.970 4, 656. 00
0110 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) 34.000 0.720
GAL 15. 900 8,109. 00

510. 00000 16. 620 8,476. 20



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0010 22:34: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 6, 237. 000 3, 385. 700
SF 0. 000 0.00
14. 27000 3, 385. 700 48, 313. 94
0120 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 24, 601. 000 16, 709. 710
SF 0. 000 0. 00
15. 19000 16, 709. 710 253, 820. 49
0125 627-30405 *Pref orned Thernopl astic Pavenent Marking 8, 867. 000 6, 497.100
(Wor d- Synbol )
SF 2,230. 820 28, 732. 96
12. 88000 8,727.920 112, 415. 61
0130 627-30407  *Preformed Thernopl astic Pavement MarKking 4, 080. 500 2, 556. 500
(Wor d- Synbol ) (Spe
SF 1, 524. 000 24, 886. 92
16. 33000 4, 080. 500 66, 634. 57
0135 627-30408 *Preforned Thernopl astic Pavenent Marking (Shield) 3, 968. 000 1, 716. 000
SF 2, 048. 000 58, 982. 40
28.80000 3, 764. 000 108, 403. 20
0140 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 11, 749. 000 9, 788. 000
Li ne
) SF 1, 961. 000 24,708. 60
12. 60000 11, 749. 000 148, 037. 40
0145 630- 00000 Fl aggi ng 200. 000 2.000
HOUR 11. 000 220.00
20. 00000 13. 000 260. 00
0150 630-00012 Traffic Control Managenent 188. 000 168. 000
DAY 20. 000 6, 000. 00
300. 00000 188. 000 56, 400. 00
0155 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 37.500
EACH 30. 000 750. 00
25. 00000 67.500 1, 687.50
0160 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 24.000
EACH 19. 200 480. 00
25. 00000 43. 200 1, 080. 00
0165 630-80343 Construction Traffic Sign (Panel Size O 20. 000 2.000
EACH 1. 600 40. 00

25. 00000 3. 600 90. 00



CONTI D:

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

630- 80360

630- 80364

630- 80380

630- 80415

630- 85041

700- 70010

700- 70011

700- 70016

ROADWAY

C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
21978-BI D ESTI MATE RUN 11/ 04/ 2019
SHER200- 243 ESTI MATE NO 0010 22:34: 26
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
Drum Channel i zi ng Devi ce 24.000 12. 000
EACH 9. 600 96. 00
10. 00000 21. 600 216. 00
Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0.00
Traffic Cone 400. 000 180. 000
EACH 144.000 720. 00
5. 00000 324. 000 1, 620. 00
Advanced Varning Flashing or Sequencing Panel (C Type) 166. 000 63. 000
DAY 86. 400 8, 640. 00
100. 00000 149. 400 14, 940. 00
Mobi | e Attenuat or 98. 000 84. 000
DAY 14.000 3, 920. 00
280. 00000 98. 000 27,440. 00
F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adjustment 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,212,858.72$ 268,551.39% 1, 802, 261. 84
PRQJIECT TOTAL CURRENT AMI $ 2,212,858.72$% 268,551.39% 1, 802, 261. 84



